ANULUM / PRE-SEED AND PARTNER DEPENDENCIES

# The first twelve funded months · P first team

Conditional first-team case · EUR 1,533,693 estimate · 48 person-months · scope is a matter of agreement

Month 1 is an agreed activation. Staffing below is a source assumption, not hiring or payment dates.




## END-YEAR TARGETS / delivery scope and quantitative criteria remain to be agreed

**TARGET 01**

Found the proposed organisational vehicles; legal scope and quotations remain to be agreed.

**TARGET 02**

Continuous metered operation and a published cost per research cycle.

**TARGET 03**

Run and report the first scientific loop cycle, including a negative result if the criterion fails.

**TARGET 04**

Baseline models for the first family; tasks, data scale and acceptance thresholds still require freezing.

**TARGET 05**

Release the experiment record formats.

**TARGET 06**

Obtain partners and letters for the relevant consortium routes; no participation or award presumed.

**BEFORE A SCIENTIFIC CLAIM**

Freeze task, data scale, reference and acceptance criterion; retain and publish a failed criterion with its record.

The first loop cycle is independent of a learned model. Baseline preparation is not validated-model acceptance.

This P case does not fund the full group laboratories, a second model family or the separate chip-design call.

P first-team schedule shown here. Core-institute delivery and call calendars follow separate scopes and agreements.

Sources: plan v0.6 section 13; institute budget v0.2; inspected 13 October 2026. All targets remain conditional.